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ESTIMATE RUN 04/08/2020

ESTIMATE SUMMARY 11:39:02

CONTID: C21020         ESTIMATE NO: 0008 FINL 2005

PCN: 21020-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REPLACE M-22-Z ON SH 10 MP 69. PERCENT TIME:

PROJECT NO: BRR200-228                    

REPLACE M-22-Z ON SH 10 MP 69.

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,646,817.38 PARTICIPATING $ $ 9,350.00

AWARD PROJECT AMT: 2,486,906.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 37,303.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.11

WORK DAYS

WORK DAYS

91.54%

223,956.64

9,350.00

9,350.00

46,653.59

$

$

$

$

2,422,860.74

0.00

2,422,860.74

0.00

2,422,860.74

0.00

0.00

2,422,860.74

0.00

AMOUNT DUE 2,422,860.74 46,653.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,653.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

91.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/26/2018

02/28/2019

12/16/2019

12/16/2019

04/08/2020

09/06/2018

10/03/2018

10/24/2018

10/26/2018
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PCN: 21020-BID    ESTIMATE RUN 04/08/2020

PROJECT: BRR200-228                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0015 Tree Trimming 1.000

0.000

202-00008  
 

190.001.000

0.00

1.000

HOUR

190.00000

0020 Removal of Tree 38.000

0.000

202-00010  
 

29,070.0038.000

0.00

38.000

EACH

765.00000

0025 *Removal of Delineator 8.000

0.000

202-00090  
 

80.008.000

0.00

8.000

EACH

10.00000

0030 Removal of Asphalt Mat 160.000

0.000

202-00220  
 

3,200.00160.000

0.00

288.000

SY  

20.00000

0035 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

5,691.000

SY  

5.00000

0040 *Removal of Ground Sign 10.000

0.000

202-00810  
 

600.0010.000

0.00

10.000

EACH

60.00000

0045 *Removal of Fence 820.000

0.000

202-01000  
 

820.00820.000

0.00

1,043.000

LF  

1.00000

0050 Unclassified Excavation (Complete In Place) 2,402.000

0.000

203-00010  
 

43,236.002,402.000

0.00

2,402.000

CY  

18.00000

0055 Potholing 40.000

0.000

203-01597  
 

6,000.0040.000

0.00

40.000

HOUR

150.00000
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PCN: 21020-BID    ESTIMATE RUN 04/08/2020

PROJECT: BRR200-228                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 463.000

0.000

207-00205  
 

4,630.00463.000

0.00

463.000

CY  

10.00000

0065 Stockpile Wetland Topsoil 10.000

0.000

207-00310  
 

280.0010.000

0.00

10.000

CY  

28.00000

0070 *Erosion Log Type 2 (12 Inch) 685.000

0.000

208-00008  
 

5,822.50685.000

0.00

685.000

LF  

8.50000

0075 *Silt Fence 1,803.000

0.000

208-00020  
 

2,704.501,803.000

0.00

2,500.000

LF  

1.50000

0080 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

10.000

LF  

7.00000

0085 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0090 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0095 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

700.0020.000

0.00

100.000

HOUR

35.00000

0100 Removal and Disposal of Sediment (Equipment) 21.000

0.000

208-00105  
 

2,310.0021.000

0.00

100.000

HOUR

110.00000

0105 Erosion Control Management 31.000

0.000

208-00207  
 

6,200.0031.000

0.00

31.000

DAY 

200.00000

0110 *Reset Sign Panel 1.000

0.000

210-00815  
 

35.001.000

0.00

5.000

EACH

35.00000



CONTID: C21020         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21020-BID    ESTIMATE RUN 04/08/2020

PROJECT: BRR200-228                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 1.300

0.000

212-00006  
 

3,250.001.300

0.00

1.300

ACRE

2,500.00000

0120 *Soil Conditioning 1.300

0.000

212-00032  
 

4,030.001.300

0.00

1.300

ACRE

3,100.00000

0125 *Mulching (Weed Free Hay) 1.300

0.000

213-00002  
 

1,105.001.300

0.00

1.300

ACRE

850.00000

0130 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

625.000

0.000

216-00201  
 

2,343.75625.000

0.00

625.000

SY  

3.75000

0135 Aggregate Base Course (Class 6) 1,386.000

0.000

304-06007  
 

70,686.001,386.000

0.00

1,386.000

CY  

51.00000

0140 Aggregate Base Course (Shoulder Material) 148.000

0.000

304-08002  
 

6,956.00148.000

0.00

670.000

CY  

47.00000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

70.000

TON 

175.00000

0150 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,995.210

0.000

403-34841  
 

277,334.191,995.210

0.00

1,995.210

TON 

139.00000

0155 Geotextile (Erosion Control) (Class 1) 40.000

0.000

420-00102  
 

160.0040.000

0.00

40.000

SY  

4.00000

0160 Guardrail Type 3 (6-3 Post Spacing) 1,176.000

0.000

606-00301  
 

48,216.001,176.000

0.00

1,176.000

LF  

41.00000

0165 Transition Type 3G 4.000

0.000

606-01370  
 

9,600.004.000

0.00

4.000

EACH

2,400.00000
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PCN: 21020-BID    ESTIMATE RUN 04/08/2020

PROJECT: BRR200-228                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

7,400.002.000

0.00

2.000

EACH

3,700.00000

0175 End Anchorage (Flared) 2.000

0.000

606-02005  
 

6,800.002.000

0.00

2.000

EACH

3,400.00000

0180 Fence Barbed Wire with Metal Posts (Special) 1,309.000

0.000

607-01010  
 

7,854.001,309.000

0.00

1,340.000

LF  

6.00000

0185 Fence (Temporary) 1,806.000

0.000

607-11580  
 

6,321.001,806.000

0.00

1,900.000

LF  

3.50000

0190 *Delineator (Flexible) (Type I) 28.000

0.000

612-00041  
 

1,820.0028.000

0.00

28.000

EACH

65.00000

0195 *Delineator (Flexible) (Type III) 4.000

0.000

612-00043  
 

280.004.000

0.00

37.000

EACH

70.00000

0200 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

100.000

SF  

17.00000

0205 *Construction Surveying 0.950

0.050

625-00000  
 

47,000.001.000

2,350.00

1.000

L S 

47,000.00000

0210 *Mobilization 1.000

0.000

626-00000  
 

270,000.001.000

0.00

1.000

L S 

270,000.00000

0215 *Public Information Services (Tier III) 1.100

0.000

626-01103  
 

11,000.001.100

0.00

1.100

L S 

10,000.00000

0220 Modified Epoxy Pavement Marking(Inlaid) 12.000

0.000

627-00009  
 

4,800.0012.000

0.00

19.000

GAL 

400.00000
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PCN: 21020-BID    ESTIMATE RUN 04/08/2020

PROJECT: BRR200-228                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

47.000

GAL 

55.00000

0230 Preformed Plastic Pavement Marking (Type I)(Inl aid) 243.000

0.000

627-01010  
 

3,888.00243.000

0.00

459.000

SF  

16.00000

0235 *Survey Monument (Type 1) 8.000

0.000

629-01001  
 

2,200.008.000

0.00

8.000

EACH

275.00000

0240 *Survey Monument (Type 4) 18.000

0.000

629-01004  
 

3,870.0018.000

0.00

18.000

EACH

215.00000

0245 *Flagging 36.000

0.000

630-00000  
 

936.0036.000

0.00

200.000

HOUR

26.00000

0250 *Traffic Control Inspection 56.000

0.000

630-00007  
 

12,600.0056.000

0.00

56.000

DAY 

225.00000

0255 *Traffic Control Management 120.000

0.000

630-00012  
 

72,000.00120.000

0.00

120.000

DAY 

600.00000

0260 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

2,200.004.000

0.00

10.000

EACH

550.00000

0265 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

330.003.000

0.00

10.000

EACH

110.00000

0270 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

450.002.000

0.00

6.000

EACH

225.00000

0275 *Construction Traffic Sign (Panel Size A) 106.000

0.000

630-80341  
 

5,830.00106.000

0.00

106.000

EACH

55.00000
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PCN: 21020-BID    ESTIMATE RUN 04/08/2020

PROJECT: BRR200-228                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size B) 26.000

0.000

630-80342  
 

2,080.0026.000

0.00

40.000

EACH

80.00000

0285 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

64.000

SF  

14.00000

0290 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

12,800.002.000

0.00

2.000

EACH

6,400.00000

0295 *Drum Channelizing Device 25.000

0.000

630-80360  
 

1,375.0025.000

0.00

25.000

EACH

55.00000

0300 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

25.000

EACH

11.00000

0305 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

1.000

630-85040  
 

7,000.001.000

7,000.00

1.000

EACH

7,000.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

59,000.000

F A 

1.00000

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0320 F/A Asphalt Pavement Incentive 4,409.740

0.000

700-70012  
 

4,409.744,409.740

0.00

4,409.740

F A 

1.00000

0325 F/A Fuel Cost Adjustment -224.250

0.000

700-70016  
 

-224.25-224.250

0.00

11,500.000

F A 

1.00000

0330 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

6,500.000

F A 

1.00000
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PCN: 21020-BID    ESTIMATE RUN 04/08/2020

PROJECT: BRR200-228                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Asphalt Cement Cost Adjustment -3,289.390

0.000

700-70019  
 

-3,289.39-3,289.390

0.00

14,000.000

F A 

1.00000

0340 F/A On-The-Job Trainee 1,013.000

0.000

700-70023  
 

1,013.001,013.000

0.00

1,013.000

F A 

1.00000

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,043,302.049,350.001,249,474.18CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0350 *Removal of Bridge 1.000

0.000

202-00400  
 

95,000.001.000

0.00

1.000

EACH

95,000.00000

0355 Structure Excavation 610.000

0.000

206-00000  
 

12,200.00610.000

0.00

610.000

CY  

20.00000

0360 Structure Backfill (Class 1) 260.000

0.000

206-00100  
 

11,700.00260.000

0.00

260.000

CY  

45.00000

0365 Structure Backfill (Class 2) 173.000

0.000

206-00200  
 

3,806.00173.000

0.00

173.000

CY  

22.00000

0370 Mechanical Reinforcement of Soil 260.000

0.000

206-00360  
 

11,440.00260.000

0.00

260.000

CY  

44.00000

0375 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 111.000

0.000

403-34841  
 

15,429.00111.000

0.00

111.000

TON 

139.00000

0380 *Pile Tip 12.000

0.000

502-00460  
 

3,600.0012.000

0.00

12.000

EACH

300.00000
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PCN: 21020-BID    ESTIMATE RUN 04/08/2020

PROJECT: BRR200-228                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0385 *Complete Joint Penetration (CJP) Splice 1.000

0.000

502-00500  
 

600.001.000

0.00

12.000

EACH

600.00000

0390 *Steel Piling (HP 12x74) 289.000

0.000

502-11274  
 

33,235.00289.000

0.00

360.000

LF  

115.00000

0391 Added Item (Dollar)/ PILING CUTOFF'S 8.000

0.000

900-00006  
 

736.008.000

0.00

8.000

DOL 

92.00000

0395 *Drilled Shaft (48 Inch) 81.000

0.000

503-00048  
 

46,575.0081.000

0.00

81.000

LF  

575.00000

0400 Riprap (6 Inch) 720.000

0.000

506-00206  
 

64,800.00720.000

0.00

720.000

CY  

90.00000

0405 Riprap (18 Inch) 1,250.000

0.000

506-00218  
 

125,000.001,250.000

0.00

1,250.000

CY  

100.00000

0410 Structural Steel 102,656.000

0.000

509-00000  
 

277,171.20102,656.000

0.00

102,656.000

LB  

2.70000

0410 MATERIAL ALLOWANCE STRUCTURAL STEEL-GIRDERS 0.000

0.000

0.000.000

0.00LB  

2.70000

0415 Waterproofing (Membrane) 672.000

0.000

515-00120  
 

10,752.00672.000

0.00

672.000

SY  

16.00000

0420 *Concrete Class D (Bridge) 335.000

0.000

601-03040  
 

306,525.00335.000

0.00

335.000

CY  

915.00000

0420 MATERIAL ALLOWANCE DECK FORMS 0.000

0.000

0.000.000

0.00CY  

915.00000
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PCN: 21020-BID    ESTIMATE RUN 04/08/2020

PROJECT: BRR200-228                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0425 Grout (Bridge) (Ultra High Performance Concrete ) 123.700

0.000

601-06402  
 

113,185.50123.700

0.00

127.000

CF  

915.00000

0430 Reinforcing Steel (Epoxy Coated) 109,400.000

0.000

602-00020  
 

131,280.00109,400.000

0.00

109,400.000

LB  

1.20000

0430 MATERIAL ALLOWANCE REINFORCING STEEL-EPOXY 0.000

0.000

0.000.000

0.00LB  

1.20000

0435 Bridge Rail Type 10M 303.000

0.000

606-11030  
 

63,630.00303.000

0.00

303.000

LF  

210.00000

0440 3 Inch Electrical Conduit (Plastic) 383.000

0.000

613-01300  
 

6,894.00383.000

0.00

383.000

LF  

18.00000

CAT 1,333,558.700.001,351,343.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0450 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0455 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 46,000.000.0046,000.00CURRENT AMT0400 $ $ $

$ 2,422,860.749,350.00$2,646,817.38$CURRENT AMTPROJECT TOTAL


